EXHIBIT 300 Ull 011-000003177

Exhibit 300: Capital Asset Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview & Summary Information

Date Investment First Submitted: 2009-06-30

Date of Last Change to Activities: 2012-07-20
Investment Auto Submission Date: 2012-02-28
Date of Last Investment Detail Update: 2012-02-24
Date of Last Exhibit 300A Update: 2012-02-28
Date of Last Revision: 2012-07-20

Agency: 011 - Department of Justice Bureau: 10 - Federal Bureau of Investigation
Investment Part Code: 01

Investment Category: 00 - Agency Investments

1. Name of this Investment: FBI Terrorist Screening System (TSS)

2. Unique Investment Identifier (Ull): 011-000003177

Section B: Investment Detail

1. Provide a brief summary of the investment, including a brief description of the related
benefit to the mission delivery and management support areas, and the primary
beneficiary(ies) of the investment. Include an explanation of any dependencies
between this investment and other investments.

The Terrorist Screening Center (TSC), headed by the Federal Bureau of Investigation (FBI),
maintains the Terrorist Screening Database (TSDB), commonly referred to as the Terrorist
Watchlist, that serves as the U.S. Government s consolidated watchlist for terrorist screening
information. Members of the Intelligence Community, the Department of State, the
Department of Defense, the Department of Justice, the Department of the Treasury, the
Department of Homeland Security, and the Central Intelligence Agency submit to the National
Counterterrorism Center (NCTC) their nominations of known and suspected international
terrorists for inclusion in the NCTC's Terrorist Identities Datamart Environment (TIDE)
database. These nominations are carefully vetted and then forwarded to the TSC for
continued vetting and possible inclusion in the Terrorist Watchlist. The FBI also submits to the
TSC the identities of known and suspected domestic terrorists. On a daily basis, the TSC
conducts over 1,000 uniqgue database transactions that result in the addition, modification, or
deletion of known or suspected terrorist identities contained in TSDB. Applicable portions of
the TSDB are provided to law enforcement, intelligence, and other governmental as well as
foreign partners. This screening process is a significant force multiplier to the Nation s
counterterrorism initiatives, empowering thousands of law enforcement officers and other
governmental workers to play an important role in efforts to identify, deter, and capture known
and suspected terrorists. The Encounter Management Application (EMA) is a web-based
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application that also supports the TSC encounter management process. The TSC fulfills a
vital function for the U.S. Government and will pursue every feasible technological innovation
to improve its effectiveness. The TSDB has become one of our most effective national
resources as we continue with the war against international terrorism. The information
technology requirements associated with TSC require ongoing investment to keep the
database applications and underlying infrastructure in an operational state. New operational
requirements cause TSC Information Technology elements to remain in a mixed life cycle for
the foreseeable future. TSC application improvements occur through an Agile Software
Development process, with new application releases planned on a quarterly basis. The
application updates are a result of evolving requirements/directives.

2. How does this investment close in part or in whole any identified performance gap in
support of the mission delivery and management support areas? Include an
assessment of the program impact if this investment isn't fully funded.

Prior to the creation of the TSDB, information about known or suspected terrorists was
dispersed throughout the U.S. Government and no one agency was charged with
consolidating it and making it available for use in terrorist screening. Under Homeland
Security Presidential Directive 6 (HSPD-6), the Terrorist Screening Center (TSC) now
provides one-stop shopping so that every government screener is using the same terrorist
watchlist whether it is an airport screener, an embassy official issuing visas overseas, or a
state or local law enforcement officer on the street. The TSC allows government agencies to
run name checks against the same comprehensive list with the most accurate, up-to-date
information about known and suspected terrorists. TSS will operate a 24/7 operations center
for encounter identification assistance and a coordinated response for federal, state, and local
law enforcement that will allow for integrated tasking, processing, exploitation, and
dissemination functions across the Intelligence Community (IC). This will establish the TSC as
a link between domestic and international screening and law enforcement partners in the IC,
diplomatic personnel, law enforcement arenas, and build collaborative relationships with
foreign intelligence. If TSS is not fully funded it will inhibit the 24/7 operational requirements
and the ability to support federal, state, and locat law enforcement. TSS will not maintain a
formal process for tracking encounters, which assist with trend analysis and the possible
actionable intelligence that would be developed and passed to the appropriate entities, and
the redress process to provide the timely and fair review of terrorism-related watchlist
complaint.

3. Provide alist of this investment's accomplishments in the prior year (PY), including
projects or useful components/project segments completed, new functionality added,
or operational efficiency achieved.

Terrorist Screening Data Base (TSDB) 2.9 was deployed to Implement the person centric
model in TSDB and be prepared to accept the new TWPDES 3.0 export from TIDE2,
Implement a new interface through Remote Access (RA) and the networking to support a
transactional export between TIDE2 and TSDB and Enhance the Secure Flight export to
include a new Expanded Selectee (ESEL) Watchlist designation. TSDB 2.9 version 3 was
deployed to support a new FBI Export for the FBI s Special Technologies and Application
Section (STAS). This export provides a standardized FBI export that can be delivered to
multiple FBI customers and includes all eligible TSDB records in the standard TWPDES 3.0
file format. TSC will provide a daily incremental batch export of all active TSDB identities to
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FBI-STAS TSDB 2.9 version 4 was deployed to improve TSDB performance; Flatten data
design to speed up data loading, to denormalize data: have fewer tables and faster access to
data.

4. Provide alist of planned accomplishments for current year (CY) and budget year (BY).

TSDB release 2.10 - will include the following: Allow TIDE 2 nominations to bypass the
single review queue, ability to disposition all or part of received edits, ability to reassign
nomination to another branch Special category tagging to include ability to assign tags to
identities, search on tags, category history report Enhanced data validation rules (i.e. alien
registration number, FBI number New fields to export include priority, biometrics, telephone
number, email address TSDB release 2.11 will include the following: Ability to ingest,
export and process biometric refresh nominations Ability to receive and export Cat 50/99
records to WLS, CCD & FBI Update US Person Eligibility requirements to allow export to
TUSCAN and CLASS VISA Remove Lookup Values from schemas into external tables
Create new BSS export for a Foreign Partner Encounter Management Application (EMA)
release 2.8 will include the following: Export Enhancements will provide capability to change
user roles; to select from a list of standard comments for both the TSC Disposition comments
and processing comments; change export to send applicable comments depending on the
final/corrected disposition; update export review workflow to only re-display encounters when
the change to the encounter impacts the export; add log number field and new vehicle fields;
create full export; allow independent processing; improve ability to monitor and tract
messages. In addition: Add data entry validation rules for VIN, ID document identifiers and
biometric identifiers; add new vehicle fields (vehicle style, license plate type, license plate
expiration date). Add vessel as a hit location type; provide a look up value list of all valid
vessel hit locations. Add additional reference data to include new airlines, new hit reasons
for NTC and Other Encounter Type; new ID document types. Add hit reasons to CJIS/
National Instant Check System Encountering Agency encounters Enhance the EMA
Analysis Tool. Encounter Management Application (EMA) release 2.9 will include the
following: EMA export enhancements Geo mapping of encounters.

5. Provide the date of the Charter establishing the required Integrated Program Team
(IPT) for this investment. An IPT must always include, but is not limited to: a qualified
fully-dedicated IT program manager, a contract specialist, an information technology
specialist, a security specialist and a business process owner before OMB will approve
this program investment budget. IT Program Manager, Business Process Owner and
Contract Specialist must be Government Employees.

2009-05-09
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Section C: Summary of Funding (Budget Authority for Capital Assets)

Table I.C.1 Summary of Funding

1.

PY

2011
Plaming Costs: 525 s25 525
Sub-Total DME (Including Govt. FTE): $154.5 $21.8 $19.1 $19.6
Sub-Total O & M Costs (Including Govt. $79.6 $24.4 $24.6 $26.2
FTE):
Total Cost (Including Govt. FTE): $234.1 $46.2 $43.7 $45.8
Total Govt. FTE costs: $4.9 $1.3 $1.3 $1.3
_ -5-00% 0.90%
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2. If the funding levels have changed from the FY 2012 President's Budget request for

PY or CY, briefly explain those changes:
The changes were due to a data entry error.
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Section D: Acquisition/Contract Strategy (All Capital Assets)

Table I.D.1 Contracts and Acquisition Strategy

Contract Type | EVM Required | Contracting Procurement Indefinite Solicitation ID Ultimate Effective Date Actual or
Agency ID Instrument Delivery Contract Value Expected
Identifier (PIID) Vehicle ($M) End Date
(IDV)
Reference ID
Awarded 1549 DJFA0G08056 GS35F04953G 4730
18
Awarded 1549 DJFA0G09083 GS35F0344L 4730
01
Awarded 1549 DJFJFBI09067
Awarded 1549 DJFA9G09083 GS35F0344L 4730
00

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
TSC received an OMB waiver and continues the process and procedure agreed to as a result of the June 5, 2006 brief to OMB, DOJ and FBI
addressing EVM, ANSI/EIA STD 748, and the TSC's Rational Unified Process (RUP) approach. The agreement from the Office of the CIO,
FBI, allowed the TSC to deviate from the ANSI/EIA standard and institute cost accounting RUP measures for managing contract value, while
providing specific informative elements necessary for external reporting to the FBI and DOJ.
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Exhibit 300B: Performance Measurement Report

Section A: General Information

Date of Last Change to Activities: 2012-07-20

Section B: Project Execution Data

Table 11.B.1 Projects

003177-A TSDB 2.10 National Counterterrorism Center
(NCTC) Confirmation Queue
Routing; Special Category
Tagging; Data Validation and new
exports.

003177-B EMA 2.8 EMA Export enhancements; ID
Document Data Entry Rules and
New Vehicle Fields; add vessel to
Hit Location Type; Additional
Reference Data; Add Hit
Reasons to CJIS/NICS Encounter
Type;Analysis Tool Batch
Matching.

003177-C TSDB 2.11 TSDB emerging requirements are
reviewed, prioritized and targeted
for deployment.

003177-D EMA 2.9 EMA emerging requirements are
reviewed, prioritized and targeted
for deployment.

003177-E TSDB 2.12 TSDB emerging requirements are
reviewed, prioritized and targeted
for deployment.

003177-F EMA 2.10 EMA emerging requirements are
reviewed, prioritized and targeted
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Project ID

Table I.B.1 Projects

Project Project Project Project Project

Name Description Start Date Completion Lifecycle
Date Cost ($M)

003177-G

003177-1
Project ID Name
003177-A TSDB 2.10
003177-B EMA 2.8
003177-C TSDB 2.11
003177-D EMA 2.9
003177-E TSDB 2.12
003177-F EMA 2.10
003177-G TSDB 2.13
003177-1 TSDB 2.14

for deployment.

TSDB 2.13 TSDB emerging requirements are
reviewed, prioritized and targeted
for deployment.

TSDB 2.14 TSDB emerging requirements are
reviewed, prioritized and targeted
for deployment.

Activity Summary
Roll-up of Information Provided in Lowest Level Child Activities

Total Cost of Project] End Point Schedule | End Point Schedule Cost Variance Cost Variance Total Planned Cost Count of

Activities Variance Variance (%) (M) (%) ($M) Activities
($M) (in days)

Key Deliverables

Project Name Activity Name Description Planned Completion Projected Actual Completion Duration Schedule Variance | Schedule Variance
Date Completion Date Date (in days) (in days) (%)

003177-B Requirements and
Design 2.8

003177-A Requirements and
Design 1.1

Requirements 2011-07-13 2011-07-13 2011-07-13 0.00%
development, review
and approval with
customer, preliminary
and detail design and
walk through

Requirements 2011-07-14 2011-07-14 2011-07-14 30 0 0.00%
development, review
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003177-A

003177-B

003177-C

003177-D

003177-D

Test 1.3

Test 2.3

Requirements and
Design 3.1

Requirements and
Design 4.1

Development 4.2

and approval with
customer, preliminary
and detail design and
walk through

Test Plans, System
Testing and Validation
and Verification
Testing

Test Plans, Develop
Test Cases, System
Testing and Validation
and Verification
Testing

Requirements
development, review
and approval with
customer, preliminary
and detail design and
walk through

Requirements
development, review
and approval with
customer, preliminary
and detail design and
walk through

Coding, Unit Testing,
Rework code during
testing, integration
testing. Also including
techical
documentation

2011-11-11

2011-12-02

2012-02-15

2012-03-30

2012-08-17

Key Deliverables

2011-11-11

2011-12-02

2012-02-15

2012-03-30

2012-08-17

2011-11-16

2012-01-05

2012-02-15

2012-03-30

24

31

72

87

137

-14

-20.83%

-109.68%

0.00%

0.00%

-10.22%
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Section C: Operational Data

Metric Description

Unit of Measure

FEA Performance
Measurement
Category Mapping

Table 1.C.1 Performance Metrics

Measurement
Condition

Baseline

Target for PY

Actual for PY

Target for CY

Reporting
Frequency

Desired Application
Enhancement
Delivery for Internal
Customers

Desired Application
Enhancement
Delivery for External
Customers

SLA TSDB Reliability
and Availability

SLA EMA Reliability
and Availability

SLA
TIDE-to-OASIS-to-OA
SIS-to-TSDB
Connectivity
Reliability and
Availability

Percentage
Enhancement Task
Delivery

Percentage
Enhancement Task
Delivery

Percentage Uptime

Percentage Uptime

Percentage Uptime

Customer Results -
Service Coverage

Customer Results -
Service Coverage

Technology -
Reliability and
Availability

Technology -
Reliability and
Availability

Technology -
Reliability and
Availability

Over target

Over target

Over target

Over target

Over target

100.000000

100.000000

99.500000

99.500000

99.500000

100.000000

100.000000

99.500000

99.500000

99.500000

100.000000

100.000000

99.440000

99.870000

99.600000

100.000000

100.000000

99.500000

99.500000

99.500000

Semi-Annual

Semi-Annual

Monthly

Monthly

Monthly
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